# FINAL SCRUM MEETING WEEK (14)

## **✓** Sprint planning checklist

Preparation	Meeting	Follow up
<ul> <li>Individual work on issues</li> <li>Fixing the project that broke over the weekend.</li> </ul>	<ul> <li>Decide how to divide the milestone 5 tasks up</li> <li>Finishing slides discussion</li> <li>Run through of slides presentation for tomorrow</li> </ul>	<ul> <li>Meeting with TA on Thursday at 9:30 am</li> </ul>

### Sprint team members

Sprint team members		
Name	Role	
Carson Drobe	Member	
Davis Franklin	Member	
Abijeet Dhillon	Member	
Connor Cahoon	Member	
Robert Yacovelli	Member	

# **Sprint planning meeting items**

#### **Previous sprint summary**

	· ·	
Sprint theme	Wrapping things up	
Issues completed	10+	
Issues left	0	
Team Capacity	100%	
Summary	<ul> <li>Fix state consistency page to page</li> <li>Finalized the fire page's layout.</li> <li>Fix fire page layout after merging errors.</li> <li>Prevent users from selecting future dates.</li> <li>Revamped temperature widget</li> <li>Fixed bootstrap layout for cards</li> <li>Predictions for weather</li> </ul>	

#### That was the last sprint!

# Sprint planning resourcesGoogle DocsScrum board

- Discord